INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution DATE: October 21, 1996

FROM: Joyce Downs SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of., October 21, 1996 Any questions or revisions in reference to
this report, please contact Joyce Downs at extension 0980.

The EDF CCB convened at 2:00 p.m. on Monday October 21, 1996. The meeting
was chaired by Jeff Albert..

Attendees:
Chairman Jeff Albert
Organization Representative
HITSM&O Albritton, Adrienne
SMO Brown, Charles
HITSM&O Downs, Joyce
HITS/Rel B Harris, Vincent
EDS/SMO Jersey, Ken
EDS/SMO Ken Jersey
SCDO Linville, Paula
EDS/SMO Mangum, John
HITS/Rel B McCartney, Douglas
HTSC/M&O Michele Kimble
EDS/SMO Parham, Ron
HITS/SCDO Privor, Harvey
HISC/M&O Roach, Mike
SMO SW/CM Ruckstuhl, Jim
FOS Saletta, Marty
FOS Smith, Douglas
EDS/QA Spyrison, Joe
EDS/SMO Washington, Darryl
HITSMRS Wheeler, Les




10/21/96 EDF CCB Meeting Minutes

CCR No. Originator Org Disp Title

96-1160-COMPTON, D. M&O A Request two external SUN disks from
L oaner Pool

96-1164-SMITH, D. FOS C Install/Configure FOS Multicast Server

NOTES: HTSC TO INSTALL

96-1165-SMITH, D. FOS C Install/Configure FOS X-Term Servers
NOTES: HTSC TO DO INSTALLATION

96-1166-SMITH, D. FOS C Install/Configure FOS VOB Server
NOTE:HTSC TO DO INSTALLATION

96-1167-SMITH, D. FOS C Configure FOS SGI Indy "luey"
NOTES:HTSC TO IMPLEMENT

96-1168-CHANG, A. RELA C Verify fail-over Assumptions
NOTES: SUDO PRIVS APPROVED

96-1172-CHANG, A. RELA C Install Solaris patches on EDF for
evaluation
Notes: THE SUGGESTED MACHINE ISKING KONG

96-1177-PRABHALA, P. RELA C Workstation needed for testing xdm
Notes: NEED A SUN MACHINE AND A HP MACHINE

96-1178-DUPREE, A. RELA C Automount illustrainstalled on kyoto
NotessHTSC TO IMPLEMENT

96-1179-VU, DAT SMO C Install Nerw Version of RTM V3.6
Notes: TO BE INSTALLED ON AUQUA

96-1187-WINSTON, E. RELA C Installation of Roguewave's Net.h++ on
LUCY --- SGI platform
NOTES:COMPILE ON LUCY; RICH G. TOIMPLEMENT

96-1188-MCCARTNEY, D. RELB C EDF-Mini-DAAC Upgrade-L SM CSS Server
Notes: Funding already approved-proceed with procurement

96-1191-HARRIS, V. RELB C Upgrade Rel B user desktop workstations
for compatability with development environment
Notes HTSC to upgrade- monitor and sdpsl need to be done individually



96-1192-HARRIS, V. RELB A Install DCE and DFSin the Rel B
development environment

96-1193-HARRIS, V. RELB A Install remaining productsin Rel B
development environmentNotes:

96-1194-KIMBLE, M. M&O A Replace neptune as Epoch backup server

Dispositon
A = Approved no comment
C = Approved w/comment

D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved

W = Withdrawn



